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SCOPE OF WORK 
SOW Date: December 2013 

 
Estimated Design Engineering Start Date: March 2014 

Region 1 
 

PROJECT NUMBER:  FSA 0761-216 

PROJECT SUB ACCOUNT:  19085 

PROJECT LOCATION:   I-76 AT US85: EB AND WB 

CONTRACT TYPE:   PROJECT SPECIFIC, COST PLUS FIXED FEE   

CONTRACT SUBJECT: DESIGN & ENVIRONMENTAL AND PROFESSIONAL 

ENGINEERING SERVICES  

  

 
The Contract Administrator for this Contract will be: 
 
   Jacob Ojera, PE 
   Resident Engineer – Region 1 North 
   4670 North Holly Street, Unit D 
   Denver, CO  80216 
   Office: 303-398-6732, Mobile: 303-916-1231 
   Email: Jacob.Ojera@state.co.us 
 
Active Day to Day administration and monitoring of this contract will be delegated to the following 
CDOT employee: 
 
   Gary Huber, PE 
   Project Engineer – Region 1 North 
   4670 North Holly Street, Unit D 
   Denver, CO 80216 
   Office: 303-398-6768 
   Email: Gary.Huber@state.co.us 
 

 
1. Introduction 

This Scope of Work (SOW) has been carefully reviewed by the Department and reflects a plan of 
approach based on the known goals.  The Consultant’s analysis of the project goals, its evaluation of the 
work elements, and its formulation of the work plan, coupled with its understanding of and sensitivity to 
the key issues may produce new approaches or modifications to the project’s work elements.  Therefore, 
the Final Scope of Work for the project may change in some details to incorporate the Consultant’s input.  
This work is located in Region 1 of the Colorado Department of Transportation.   
The positions described herein are anticipated needs.  The Department reserves the right to not utilize any 
of the positions listed if at the time of construction the Department has available resources to staff the 
project from within. 
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Existing Conditions 
 

In 2012, this project was started to study safety improvements at westbound (WB) I-76 and US-85.  A 
Safety Assessment Report for I-76, MP 11.00 to MP 12.50: Adams County was completed in April of 
2006 and showed a high accident history.  The Feasibility Study was completed in January 2013 using 
this study and a preliminary survey. The study consultant found that the super-elevation on the existing I-
76 curve was substandard and contributed to the high accident rate.  They recommended rebuilding the 
WB I-76 convergence curve with SB US85 to a maximum 6% super-elevation and thus return it to a 
higher 70 mph design speed curve with a safer condition.   
 

In addition, a separate project to design the reconstruction of a portion of the existing concrete pavement 
from the convergence of both directions of I-76 and US85 south to about 96th Avenue was merged with 
this one. 

2. Project Description 

This project is intended to produce the following improvements: 
 

� Improved Safety  
 

� Higher level-of-service 
 

� Improved riding surface  
 

� Reconstruction  

Project Limits 

This project is located in unincorporated Adams County on I-76 from approximately MP 11.55 to MP 
12.75 and on SB US 85 from MP 227.00 to MP 227.31.   
 

Scope of Work 

 

This project is to provide engineering to accomplish the reconstruction of the WB I-76 convergence curve 
with SB US85 to a standardized 6% super-elevation.  In addition, this project will design the 
reconstruction of a portion of the existing concrete pavement from the convergence of both directions of 
I-76 and US85 south to about 96th Avenue.  All of this work should be accomplished to avoid impacting 
properties outside the existing CDOT right of way and the consultant team will be part of a blended team 
with CDOT Roadway Design Team.    
The project will also improve drainage facilities to eliminate flooding, provide water quality treatments, 
design adequate lighting, and upgrade signing and striping. 

 

Major Features of the Proposed Construction 

 
I-76 will be continuous two lanes westbound meeting with one lane from US85 and continuing 
southbound through 96th Avenue.  Since earthwork will be necessary to raise US85 on ramp to meet I-76 
at the full super-elevation of 6%, retaining wall and ditch design may be necessary to keep the project 
from impacting adjoining businesses.  Also, maintaining the same number of continuous lanes while 
under construction will be mandatory.    
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Work Duration and Costs 

 
The time period for the work described in this scope will run through June 2015.   
Notice to Proceed is anticipated in February 2014. 
Anticipated Project Schedule:  
 Scoping ……………………. February 2014 
 Field Inspection Review ……… July 2014 
 Final Office Review …….…. January 2015 
 Advertisement Date ……….…. June 2015 
 
The probable cost of this project is estimated at $12.6 million. This figure is all inclusive, and includes all 
environmental clearances, design, and all other costs. Environmental and Design Services shall be completed prior 
to June, 2015. Construction of this project is anticipated to begin no later than August, 2015. 
 

3. Project Scope and Tasks 

 
This Request for Statements of Interest is for professional services for Environmental and Engineering work 
necessary to complete environmental clearances, 100% design plans, cost estimates, and other documents to a level 
necessary to acquire right-of-way, resolve utility conflicts and process utility agreements. The Consultant will be 
responsible for performing all services needed to assist the state in obtaining all Federal, State, and local clearances 
and approvals required. 
 
General Description of Services: 

 
 A. Geotechnical Survey and Design:  -Performed by the Consultant team 

 
� Using available maps and field utility location services, locate utilities prior to drilling test holes. 

Consultant will work with staff from CDOT to determine proposed locations for test holes. 
 

� Using the preliminary plans for roadway, retaining walls, permanent traffic signing and ITS, and 
temporary traffic control, develop a sampling plan that considers excavation/embankment areas of 
the roadway and structure locations. Drill sufficient test holes in accordance with CDOT’s 
sampling requirements and perform sampling to obtain a soil profile for earthwork, pavement 
design and utility excavation conditions. The consultant team will be required to obtain and 
administer traffic control pursuant with CDOT requirements for the collection of all soil samples.  
The consult will characterize the soil to a depth of 6’ below the proposed elevation at that location 
for cut sections and to 6’ below the existing ground elevation for fill sections for pavement analysis 
and 10’ into existing bedrock for retaining wall analysis. 

 
� Deliverables: Prepare a Memorandum of Design–Geotechnical Investigations, which summarizes 

the results of the geotechnical survey and design recommendations and submit to the State for 
review. 

 
B. Field survey – Primarily by CDOT.  The Consultant team will be required to perform 
supplemental survey as needed 

 
� Review existing survey files and perform field survey sufficient to support final design 

activities. 
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� Identify established vertical and horizontal control points tie to CDOT’s datum and 
quarter-section control grid for use as project control.  Relate to other active projects in the 
area. 

 
� Obtain permission from property owners where surveys and geotechnical testing are 

required outside of the existing right-of-way. 
 
� Field verify and/or locate all appropriate features (utilities, improvements, vegetation, curb, 

sidewalk, overhead utilities, signal equipment, etc.), controlling elevations needed for 
design, cross-sections, and soils borings. 

 
� Locate property monumentation for inclusion on right-of-way/ownership plans and 

reconcile with existing plats and property records. 
 

� Deliverables: Topographic survey drawings in a number of scales, according to discipline 
using this information.  Control monumentation in a control diagram as required for 
contractor and supplemental surveys.  Right of way property corners surveyed as field 
information for possible right of way drawings.  Terrain data within a digital terrain model 
for use in ground surface modeling.  Extra notes for culverts, signs, utility markers, storm 
water system, electric overhead lines, and utility lines shot during utility location mapping.  

 

C. Environmental Design: - Performed by the Consultant team All environmental reports and 
clearances must be completed, permits obtained and mitigation plans developed to attain CDOT Form 128 
clearance prior to advertisement of the project.  CDOT will review, comment, and approve all reports. 

 
� Hazardous Waste/Materials (haz mat):  The designer of this project will be required to 

prepare a Phase I Environmental Site Assessment (ESA) and an update of this report dated 
no later than six months prior to construction to identify potential contamination sources 
that may affect project design and construction relative to property acquisition and 
worker/public health and safety.  Generally following ASTM Guidance 1527 for Phase I 
Environmental Site Assessments, CDOT hazmat specialists may opt for lesser or expanded 
requirements, depending on the degree of project excavation and ROW acquisition.  
Expanded requirements, as detailed in the CDOT Modified Environmental Site Assessment 
(MESA) guidance, generally include some expanded search radii, additional project-
specific information, and strong conclusions.  (Guidance documents mentioned above are 
available through CDOT haz mat specialists.)  The Phase I ESA/MESA will identify 
potential “red flags” which may require a Phase II Site Investigation to further ascertain the 
extent of soil and groundwater contamination and its influence on design and construction. 
The Phase I ESA/MESA reports (and Phase II only if Hazardous material is found) shall be 
forwarded to CDOT for compliance review. 

o Sample all metals to be removed for lead contamination. If lead is found, share results with 
regional hazardous materials representative and prepare a removal and disposal 
specification. 
 

� Archeology:  A review of historic Sanborn Fire Insurance maps and other 
appropriate archival sources will be completed to determine if the area may contain 
significant archaeological sites or features.  Conduct an intensive field survey of the 
project corridor(s) and undertake site-specific test excavations, as necessary and 
appropriate, to determine NRHP eligibility.  
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�  

The Consultant shall not undertake test excavations before consulting with CDOT.  
Complete laboratory analyses of all collected artifacts and ancillary specimens.  
Write a comprehensive survey report according to guidelines established by the 
OAHP.  Develop a data recovery plan to mitigate potential adverse effects to 
significant archaeological localities, as appropriate and necessary.  Coordinate the 
mitigation plan with the EPB Senior Staff Archaeologist, SHPO, and other required 
agencies.  Conduct data recovery excavations at any significant archaeological site 
that cannot be avoided during construction.  Analyze artifacts.  Prepare and submit 
a data recovery excavation report which describes, in a thorough and 
comprehensive fashion, the project results and the nature of the site in the context 
of the regional archaeological database. The report must also include site 
management recommendations in the context of the NRHP.  Coordinate Tribal 
Consultation and support EPB Senior Staff Archaeologist as needed.  Prepare 
Section 4(f) documents as required. 
 

 

� Paleontology:  Perform a literature and museum fossil database search and field 
assessment.  Determine the presence or absence of paleontological resources.  
Conduct analysis to determine the scientific significance (research and/or 
educational value) of the resource.  Write the paleontological technical report, 
including mitigation proposals, if necessary. The assessment report will be 
reviewed by the EPB Staff Paleontologist for adequacy.  Coordinate the mitigation 
plan with the EPB Staff Paleontologist. 

 
 

� Historic Bridge: Determine the area of potential effect (APE), in coordination with 
CDOT and the State Historic Preservation Officer (SHPO).  Conduct a literature 
and records search for previously recorded historic resources in the APE at the 
OAHP.  Conduct an intensive architectural field survey of the APE and determine 
National Register of Historic Places (NRHP) eligibility for each resource 45 years 
or older. Potential resources include man-made structures, ditches, railroads, etc.  
Identify and coordinate with consulting parties (e.g., public, historic preservation 
groups, local historical societies, museums) regarding historic properties in the 
project area.  Write a comprehensive Historic Resources Survey Report according 
to guidelines established by the OAHP to submit for review by the CDOT Region 
and/or EPB Senior Staff Historian.  Determine potential impacts, both direct and 
indirect, to historic resources and recommend mitigation strategies to avoid, 
minimize, or mitigate impacts.  Prepare correspondence as necessary for the CDOT 
Region and/or EPB Senior Staff Historian to submit to the SHPO.  Collaborate with 
the CDOT Region Historian or EPB Senior Staff Historian to develop a 
Memorandum of Agreement, if necessary, with recommended mitigation strategies 
for adverse effects for agency review and execution.  Prepare Section 4(f) 
documents as required.  Work with the CDOT Region historian or EPB Staff 
Historian to obtain any necessary approvals. 
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� Noxious Weed Management Plans:  The project must be surveyed for state and 
county listed noxious weeds.  If noxious weeds are identified on the project site a 
noxious weed management plan must be developed to eliminate them from the 
project and prevent them from spreading.  Plans should consult both official state 
and county lists.  Plans should identify, map and prioritize the major weed species 
and provide a prescription for control. The Noxious Weed Management Plan shall 
be forwarded to CDOT for compliance review. 
 

� Water Quality and Erosion:  Protection of water quality is as important as any other 
aspect of the project.  Drain inlets, outlets, wetlands and waterways must be protected to 
prevent sediment laden storm water from entering them.  All projects involving a 
disturbance of soil or exposure of pavement sub-grade require a Storm-water Management 
Plan (SWMP).  All projects involving a disturbance of soil or exposure of pavement sub-
grade over one acre will require the Colorado Department of Public Health and 
Environment (CDPHE) Colorado Discharge Permit System (CDPS) storm water 
construction permit (also referred to as National Pollutant Discharge Elimination System 
Permit-NPDES).  Best Management Practices (BMP’s) need to be installed and maintained 
to control and prevent sediment-laden storm-water from leaving the construction site and 
reaching state waters.  Furthermore, CDOT’s New Development and Redevelopment 
Program applies statewide. The project will require consideration of permanent storm-
water quality BMP’s based on the Guidelines of CDOT’s MS4 permit and the CDOT New 
Development and Redevelopment Storm-water Management Program. Examples of 
permanent BMP’s include water quality ponds, sediment vaults, plant buffers and swales.   

 

� Threatened and Endangered Species:  Write letters for the CDOT EPB Wildlife 
Program Manager’s signature to the Colorado Division of Wildlife (CDOW), US 
Fish and Wildlife Service (USFWS), and Colorado Natural Heritage Program 
(CNHP) requesting a T&E species list.  Conduct necessary desktop and field 
surveys and identify T&E species and/or Designated Critical Habitat.  Review 
existing planning documents to determine any existing Habitat Conservation Plans 
(HCP) for T&E species.  Identify impacts to species and recommend mitigation.  
Based on affected environment and habitat, prepare the T&E species impact 
assessment.  Develop a Biological Assessment for the USFWS if federally listed 
T&E species and/or Designated Critical Habitat will be impacted and there is a 
federal nexus.  Develop a HCP with the USFWS if T&E species and/or Designated 
Critical Habitat will be impacted and if there is a federal nexus.  Identify any 
impacts and develop a mitigation plan to conform to requirements of the 
Endangered Species Act. 

  
� Permits:  - performed by the Consultant team 

 

There are several environmental permits that may be required before the project can go to 
advertisement.  The majority of the permits can be acquired in about 6 weeks.  Examples 
of these permits are:  
 

• For ground disturbances over 1 acre, a National Pollutant Discharge Elimination 
System (NPDES) permit is issued by Colorado Department of Public Health and 
Environment (CDPHE).  The NPDES/ Section 402 “storm-water associated with 
construction activity” discharge permit covers water quality and erosion issues. 
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• Additionally a Section 402 Dewatering permit will be required. The dewatering 
permit application describes how the water will be removed, used or allowed to 
evaporate.  A permit is issued after project plans; specifications and application are 
reviewed and accepted by CDPHE.  Discharge into state waters and drainage 
systems is not allowed by dewatering activities. 

 

• Deliverables: All necessary permits for this project and specifications stating 
project specific permits required by the Contractor. 

 

 D. Utility Coordination and Design: - Tasks performed by the Consultant team 

� Plot utility data from research and field survey on planimetric base sheets and send copies 
of preliminary plans to utility companies to get verification of existing and proposed utility 
facilities shown on the plans.  

 

� Develop potholing/utility location plan based on preliminary design/layout and field locate 
all underground utilities that will be instrumental in design decisions. Record the results for 
use with design and relocation plans.   

 

� In conjunction with the roadway, structures and hydraulic design, identify utility conflicts 
and design the relocations/adjustments in cooperation with utility owners, including CDOT 
ITS fiber optic locations.   

 

� In conjunction with utility owners, prepare a utility relocation summary and secure 
acknowledgement from utility owners of their responsibilities in meeting project needs.  
Several meetings should be anticipated with Xcel gas and electrical divisions, AT&T and 
other utility providers in the corridor to discuss relocation of existing facilities and the 
location of new facilities, share plans and resolve issues.  The Consultant will keep a log of 
all meetings and conversations and will prepare written follow up summarizing attendance 
and decisions made. 

� Utility plan and profiles showing details on all existing and proposed utilities 
affected by the project.   

 
� Perform highway pavement lighting design and engineering, show placements and 

facilities in plan view, details, and specify materials compliant with current CDOT 
procedures.  Develop electrical source locations with the electric company. 

 

� Deliverables: Prepare a Memorandum of Design – Utilities that will describe all utilities 
affected by the project and the adjustment, relocation or extension needed. 

 

 E. Drainage Design: - Tasks performed by the Consultant team 

 

� Establish/verify drainage basin boundaries and summarize drainage characteristics and 
concerns for the project area and each of the affected adjoining parcels based on survey 
information and previous reports. 
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� Establish/verify sizes and locations of required drainage and irrigation structures in CDOT 
property and the design requirements for each. Drainage design shall include facilities to 
allow the elimination of any excess water from flooding the interstate. Prepare storm sewer 
plan and profiles and details as needed. 

 

� Research and provide information for CLOMR / LOMR as needed to Adams County.  
Perform flood plain analysis within the CDOT Right of Way. 

 

� Deliverables: Prepare a Memorandum of Design-Drainage, which contains comprehensive 
summary of all drainage issues and analysis for the project.  Also provide a Drainage 
Report with calculated quantities of off-site and on-site flows. 

 

 F. Traffic Engineering: : - Tasks performed by CDOT 

 
� Prepare final signing and striping plans for the project, including transitions/changes to 

existing signage/striping and/or that of adjacent projects and structures.   
 
� Deliverables: Signing and striping plans, tab of quantities, and details for signs and 

striping. 
 
G. Roadway Design Plans: - Tasks performed primarily by CDOT 

 

The permanent roadway design will be done by CDOT and needs to take into consideration the 
impacts to rights of way, structures, drainage facilities, landscaping, and the ability to construct to 
meet budget constraints.  

� Review Field Inspection Review and construction drawings, contract documents and 
specifications for interchange improvements using the Colorado Department of 
Transportation format and make comments; recommend modifications that promote 
efficiency and reduce redundancy of information.  Review is needed on: 

 

• Summary of Quantities sheet with select use of tabulation sheets. 
 

• Roadway plan sheets and separate profile sheets including existing topography, 
proposed alignment, profile grades, raised median, existing ground lines, existing 
and proposed right-of-way, existing utilities, flowline of curbs, curb returns, 
proposed mill and overlay areas and full depth paving areas, existing ownerships 
and other necessary information.  

 

• Cross-sections showing existing ground and proposed roadway sub-grade cross-
section at 50-foot intervals.  Several other cross-sections will be necessary at 
special locations, determined during design. 

 

Tasks performed by the Consultant team: 

� For items designed by the Consultant team, prepare quantity and cost estimate items for 
review with the State at several stages of design progress.  Review Summary of 
Approximate Quantities provided by CDOT for concurrence with all consultant generated 
quantities. 
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� Deliverables: Assist to prepare Memorandum of Design – Roadways, which outlines 
design criteria, summarizes required laneage, access and other design considerations and 
the traffic analysis that justifies the recommended improvements.   

 

H. Construction Phasing and Traffic Control Plans: - Tasks performed by the Consultant team.  

� Develop and review plans to determine a cost effective approach for staged construction 
and identify/summarize costs and benefits of each approach. 

 

� Prepare typical sections and plans showing detours and work areas within the project right-
of-way for the recommended construction phases. 

 
� Submit cross sections of temporary detours on finished terrain and determine volumes of 

earthwork necessary to construct detours in addition to permanent roadway. 
 

� Deliverables: Prepare and submit to the State a Memorandum of Design – Construction 
Phasing, outlining the alternatives for project phasing and the recommended approach.  
Also assist in preparation of Project Control Data form, with the estimated schedule for 
project phasing.  

 

I. Right-of-Way Exhibits and Legal Descriptions: - Tasks performed by the Consultant team:  

Prepare right-of-way plans in accordance with CDOT’s Survey Manual. The right-of-way (ROW) 
legal descriptions and exhibits prepared under this section will be the documents to be used by the 
State to acquire the right-of-way and easements necessary to complete the construction of the 
project.  The documents can be expected to go through draft and final versions.  Up to seventeen 
(17) property ownerships may be affected by the primary phase of the project, requiring the 
activities below.  Additional properties may be affected by the second phase involving utility 
under-grounding. The State will secure title commitments which will be shared with the Consultant 
for use in confirming and mapping property boundaries, encumbrances, etc to assist the State in 
preparing Agreements for Possession or Purchase.   

� Determine approximate areas of parcels to be acquired and areas of remainders based on 
roadway layout alternatives.  Prepare a working right-of-way/ownership map on a base of 
aerial photography for ongoing use to illustrate right-of-way requirements for several 
roadway footprints. 

 

� Develop a Right-of-Way/Ownership Map in CDOT format for the depiction and tabulation 
of the right-of-way and remainder ownership in the project.  The Map can be expected to 
evolve as the project design proceeds.  This document will ultimately take the form of a 
Land Survey Plat once all acquisitions are complete and will need to be recorded with the 
Adams County Clerk and Recorder. 

 

� Write legal descriptions and prepare exhibit maps of fee parcels and easements to be 
acquired.  Approximately twenty (20) descriptions may be necessary and will go through 
draft and final versions.  A record copy of the legal descriptions shall include seal, 
signature, name and number of the Professional Land Surveyor responsible for its 
preparation. 
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� Temporarily stake in the field the proposed acquisitions sufficient to review with six 
property owners in advance of acquisition. 

 
� Deliverables: Right of Way plans, legal descriptions, exhibit maps, and documents 

referenced above, all for CDOT review. 
 

J. Specifications/Bidding: - Tasks performed by the Consultant and CDOT teams 
� Prepare Standard Specifications and Special Provisions to augment the CDOT’s Standard 

Specifications for Road and Bridge Construction, latest revisions. 
 

� Assist to prepare final bid package, including bid forms, contract documents and general 
conditions of the construction contract.  Standard forms and formats as provided by the 
State and modified by the Consultant will be utilized for Contract Documents and General 
Conditions. 

. 

K. Project Coordination: - Tasks performed by the Consultant and CDOT teams 

� Attend periodic progress meetings with the State and provide periodic progress reports for 
this project. Additional meetings and correspondence will be required to coordinate 
progress with property owners, utility companies, and other jurisdictions, as outlined 
elsewhere in this Scope of Work. 

 

� Prepare and distribute written minutes of meetings required for the project and document 
time delays, scope of work variations, changes in input from entities and maintain a file of 
project correspondence to share with the State. 

 

� Arrange and attend three major design review meetings (e.g., Design Scoping Review, 
Field Inspection Review and Final Office Review), as determined by CDOT.  Prepare and 
distribute minutes of these meetings and perform/confirm follow-up activities.   

 

� Update and revise all Memoranda of Design at/or near project completion and combine 
into a Design Report, which summarizes the major components and chronology of the 
design effort, including summary of alternatives analyses, cost comparisons and design 
decisions.  

 

� Prepare and maintain a comprehensive database of contact information on the project team, 
including the State , Consultant, utility companies and such other individuals as needed. 

 

L. Structures: - Tasks performed primarily by CDOT 

� Research and design retaining walls as necessary to avoid fill slopes outside of existing 
CDOT Right of Way.  Prepare structure selection report by Field Inspection Review time 
and preliminary General Layout for walls. 

 
� Prepare final General Layout with quantities, wall details, and reinforced moment slabs 

with guard rail.  
 
� Review, comment, and approve contractor submitted retaining wall shop drawings. 
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Other information regarding the Scope of Services 
The Consultant will be required to provide the State with a copy of the design documents in a .pdf format, all CAD 

files will comply with CDOT’s design standards. Follow the link for details: 
http://www.coloradodot.info/business/designsupport/cadd 
 

Progress meetings 
The State and Consultant Project Managers will meet periodically as required (typically at two week intervals 
during the design phase of the project). These Progress Meetings will be used to coordinate the work effort and 
resolve problems, and the meetings will be required throughout the duration of the project. The meetings will 
review the following:  Meeting minute preparation and distribution by the Consultant.  Activities completed since the last meeting.  Review of updated construction cost estimates.  Review of updated design and/or construction schedules and related changes to the 

critical path.  Problems encountered.  Activities required by the next progress meeting.  Proposed solutions for unresolved and anticipated problems and late activities.  Information or items required from other agencies and discuss agency coordination.  Other required meetings are described in the following sections. 

 

Work Product.  The Consultant work products for assigned specialties are:  
 

� Reports 
� Field Inspection Review (FIR) Plans 
� Final Office Review (FOR) Plans and Specifications 
� AD Plans, Contract documents and General Conditions, Specifications and Cost Estimate 
� Construction Bid and Plan Package
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4. General Information 
The CDOT Region 1 North Engineering units are charged with the management and control of state 
highways and roadways with state rights of way. The State expects that this RFP and selection process will 
result in the selection of a Consultant and affiliated team to be retained in a professional capacity for the 
development and execution of the professional services described above. 
 

This RFP solicitation is issued by the North Engineering Resident Engineer pursuant to the authority vested 
in the State Manager. As its best interests may appear, the Resident Engineer reserves the right to 
terminate, modify or suspend the process, reject any or all submittals, modify the terms and conditions of 
this selection process and/or waive informalities in any submission. 
 

A. Funds: 
The estimated cost of construction is $3.8 million. The State liability for expenditure of public funds 
pursuant to this proposal shall be contingent upon and limited to the appropriation of funds for the 
Agreement to the successful proposer by the Cities of Federal Heights and Westminster.  
 

C. Project Manager: 
The Consultant shall be directed by the Project Manager and work closely with the Client Agency, all 
public utilities, the Construction contractor, and other agencies throughout the project life including the 
warranty phase. The Project Manager shall have the right to reject inaccurate or substandard work and 
cause such rejected work to be satisfactorily corrected without additional cost to CDOT. 
 

D. Contract Review. 
Proposers shall undertake a detailed review of the Sample Agreement (Attachment 2) and submit with their 
proposal a list of all questions, issues, or modifications which the Proposer would like the State to review 
and address, should they be selected as the top ranked proposer. The State shall assume that the Sample 
Agreement has been thoroughly reviewed and discussed with legal counsel prior to submission of the list of 
issues. Therefore, all proposers are strongly advised to seek legal counsel prior to preparing such a list. 
 

1. The State anticipates that the final Agreement submitted to the selected Proposer for execution will be in 
a form substantially similar to Attachment 2. Consequently, the State will not enter into detailed 
negotiations of the terms and provisions contained in the sample agreement. Instead, the State will review 
the list of issues raised by the selected Proposer, address each issue at its sole discretion and provide the 
selected Proposer with a final executable Agreement for signature. 
 
2. In the event the State elects to make significant, material changes to the form provided or proceed with 
another agreement format, the State will provide the selected proposer with an opportunity to review and 
submit a list of issues regarding the changes or new format. The State will then address the issues raised at 
its sole discretion and provide the selected Proposer with a final executable Agreement for signature. 
 
3. Should the Proposer fail to execute this final Agreement, the State reserves the right to 
negotiate with the Proposer, terminate further negotiations and initiate negotiations with 
another ranked proposer or reject any or all Proposers, as its best interests may appear. 
 
4. The selected Proposer for this Project shall be required to strictly comply with the 
Insurance and Indemnification requirements set forth in the Sample Agreement (Attachment 2). The 
selected Consultant, all other primary firms and all sub consultant firms performing work or providing 
services for the Project will be required to obtain insurance coverage in the amounts and under the terms 
and conditions specified therein. As such, each Proposer shall submit with its Response, a statement 
indicating the firm’s intention to comply with the requirements of this section if selected by the State to 
review the format and requirements, terms and conditions the Consultant and its sub consultants must 
comply with as a part of the Agreement for this project. 
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E.  CDOT COMPUTER/SOFTWARE INFORMATION 

 

The consultant shall utilize the most recent CDOT adopted software.  The primary software used 
by CDOT is as follows: 
 
1 Earthwork InRoads 
2 Drafting/CADD InRoads and Microstation with CDOT’s formatting configurations and standards 
3 Survey CDOT  Inroads TMOSS 
4 Geometry  CDOT COGO (Coordinate Geometry) 
5 Bridge  CDOT Staff Bridge software shall be used in either design or design check 
6 Estimating Transport (an AASHTO sponsored software) 
7 Specifications Microsoft Word 
8 Traffic Highway  
Capacity Software  (HCS) 
9 Traffic Operations CORSIM or VISSIM 
10 Traffic Signals Passer II-90 
11 Traffic Model Quick Response System (QRS) II 
12 Materials AASHTO Darwin, LTPPBind 
13 Hydraulics Hydrologic Engineering Center's River Analysis System (HEC-RAS) 
14 Pavement Design DARWin (AASHTO) 
15 Scheduling MS Project or Primavera  
16 GIS  ESRI, ArcMap geodatabases (Projection: UTM NAD 83, Zone 13) 
17 Noise Modeling TNM v2.5 
18 Miscellaneous Microsoft Word, Excel, Power Point 
 

5. RFP Guidelines 
A. Colorado Open Records Act. 

Documents submitted in response to this RFP will be subject to the Colorado Open Records Act, 
C.R.S. §§ 24-72-201, et. seq. (“CORA”). Information clearly marked as confidential and proprietary will be 
kept confidential by the State, unless otherwise provided by law. CORA prohibits the State from disclosing 
trade secrets, privileged information, and confidential commercial, financial, geological, or geophysical 
data furnished to it by any person, in response to a request under CORA. If the State receives a request for 
such information, it will notify the Proposer so that the Proposer may confirm which information in its 
Proposal is confidential. If a suit is filed to compel disclosure of such information, the State will notify the 
Proposer, and the Proposer shall be responsible for taking appropriate action to defend against disclosure of 
its confidential information. 
 

B. Submission Ownership, Use and Rights: 
The State reserves the option of retaining any or all of the materials and drawings submitted by the 
Proposers or Respondents to this RFP. Any unique or exclusive design concepts or features represented in 
the submission documents shall remain the property of the authoring Design Consultant. They may not be 
used by the State or other parties to design or construct any facility, in whole or in part, without the further 
agreement of, and compensation to, the authoring party. 
 

C. Disadvantaged Business Enterprise (DBE) Requirements: 
The DBE participation goal for this contract is 0%.  Although there is no “Goal” CDOT EEO will allocate 
points should prime propose UDBE Sub-Contractors.  Each proposer must comply with CDOT’s DBE 
Definitions and Requirements at http://www.coloradodot.info/business/equal-opportunity/emerging-small-
business-program/sbconsultant/dbe-regulations.html in order to receive points for DBE participation on the 
contract.  
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The contractor agrees to and shall include in all subcontracts the following assurance:  
 
The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure 
by the contractor to carry out these requirements is a material breach of this contract, which may 
result in the termination of this contract or such other remedy as the recipient deems appropriate. 

 
D. RFP Administration: 

The administrator for this selection process will be Jacob Ojera, Region 1 Resident Engineer, and will be 
responsible for coordination of the procedures and rules specified in this RFP, managing this process and 
all other matters related to this process. In conducting the process in a fair and equitable manner, the 
administrator will serve as the primary intermediary between the design professionals, CDOT, and the 
members of the Selection Committee. All inquiries and questions regarding this RFP shall be directed to 
Jacob Ojera in writing via email at Jacob.Ojera@state.co.us.  Any applicant that contacts any member of 
the Selection Committee, as designated in Section 6, other than the designated contact from the date of 
issuance of the RFP and prior to the completion of the selection process may be disqualified from further 
participation in the selection process, at the State’s sole discretion. 
 

E. Verification of Information: 
Applicants are hereby notified that the State will rely on the accuracy and completeness of all information 
provided in making its selection. As such, Applicants are urged to carefully review all information provided 
to ensure the clarity, accuracy and completeness of such information. 
As the State deems necessary and appropriate in its sole discretion, the State reserves the right to make any 
inquiries or other follow up required to verify the information provided. 
 

F. Discrimination in Employment: 
In connection with the performance of work on this project, the selected Consultant agrees not to refuse to 
hire, discharge, promote or demote, or to discriminate in matters of compensation against any person 
otherwise qualified, solely because of race, color, religion, national origin, gender, gender variance, age, 
military status, sexual orientation, marital status, or physical or mental disability; and the contractor further 
agrees to insert the foregoing provision in all subcontracts hereunder. 
 

G. Applicable Laws: 

This selection process and the performance of any selected proposer shall be subject to, governed by and 
construed in accordance with the laws of the State of Colorado. 
 
 
 
 


